' FORM DPW-ClA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May, 2011

Date: May 31; 2011 - -

CONTRACTOR: BRIAN s CONTRACTING' mc '

Contract No. 59414

ADDRESS: P.0. BOX 17790 \ L [
City, State ZIP: ‘H‘_O"'&GL" IAWAI 968 .. . DAGSJobNo. 22-21«7326% - L
PROJECT TITLE: KAUIKE:_ OULIHALE - UPGR__DE AND MODERNIZE ELEVATORS. g
CONTRACT A éﬁiﬁﬁ?ﬂ?&kﬁ“@?c” R T ——
Basic Contract Amount 5 2,187,000  JpuE MONTHLY:

[ ) PROJECT SCHEDULE - INITIAL & ONGOING

[ i DALY REPORTS [#] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [T CONTRACT NUMBER [#] PROJECT NAME & LOGATION
Total $ 3,563.00 [ AALL SIGNATURES
Adjusted Contract Amount ™ $ 2,190,563.00
WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 7488% § 1,637,669.00 100.00% % 3,563.00 $ 1,641,232.00
Retained 3 154,739.00 $ 311.00 $ 155,050.00
Amount Subject to Payment 5 _ 1 482 930 OO | $ 3 252 00 $ 1,486,182.00
Payments to Date § % 1.059,636.00° §$.. 325200 $ 1,062,888.00
Payments Now Due $ 423,294.00 $ - 5 423,294.00

Payment No

Tk

1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has nol been recaived, and all
payroll affidavits have been submitted, are current, or prnper n‘edu:hve exclusmns have been

JUN - & 2011

3. Recommended: " Project inspector or Engineer Date:

0 w{’/’ J UN - 8 20” Name ochn!rantnn;
Brian's Gontracting, Inc.

4, Recommandag: Agea EngineerfArchitect Dale:
o 8 w
@{JM C % W 5/31/2011

Ths Public Work Admlnlstratnr cerlifies thatichange orders have been issued and the vark performe; Brian M. Arakaki, Prasitient

=N SR PR VA gﬁrﬁsﬁ%mr Tate:

5. Approved: Branch Chids @stﬂct Enginger Date: By signature / Tille:

Dale



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May, 2011

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59414
PROJECT TITLE: DAGS Job No.: 22-21-7326
___ Kauikeaouli Hale - Upgrade and Modernize Elevators
o
@ CONTRACT]
C LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
6' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEW% CMPL, %l RETAINED
Brian's Contracting, Inc. General Contractor ABC-23456 $387,000 $180,640] 46.65% 5% $9,027{A
SuUB-|
CONTRACT]
LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE|% CMPL % RETAINED,
Automatik Fire Protection Fire Suppression System |C-30644 $163,000 $117,600] 72.15% 10% 511,760
Bauske Environmental, Inc. |Hazardeus Removal C-22320 $3,000 S0 0.00% 10% $0
Leeward Roofing Roofing BC-13691 515,000 50 0.00% 10% $0
Oftis Elevator Company Elevator C-1406 $1,151,060] $1,121,799} 97.46% 10% $112,179
T. Taketa Sheefmetal, Inc. Air Conditioning C-5343 $115,000 517,900 15.57% 10% $1,790
Ted's Wiring Service, L.td, Electrical BC-3905 $184,000 $109,610| 59.57% 10% $10,961
Ted's Wiring Service, Lid. Fire Afarm BC-3905 $109,000 $90,220] B2.77% 10% $9,022
Akira Yamamoto Painting Painting C-04970 $60,000 $0 0.00% 10% $0
#OHV/0! 10% $0
#DIVID1 10% 0
HDIV/O! 10% $0
#DIVI 10% $0
H#DIVAL 10% $0
H#OIVII 10% 50
#DIV/IO! 0% $0
) #HDIV/OI 10% $0
HOIVIO! 10% 30
#DIVIO! 10% 30
Total Retained from Subs $145,712|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $154,739|

1 certify that the above retentions are correct for this request.

Checked/Verified by:
BRIAN'S CONTRACTING, INC.
Name of Contractor

pzé?
’ Initial - Project inspector or Engineer
. 513112011

By Signature D Date
NOTE:

Columnar tofals shall be equal in dellar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: KAUIKEAOULI HALE - UPGRADE AND MODERNIZE ELEVATORS

BILLING MONTH: May-11 DAGS JOB NO.: 2 2-21-7326 CONTRACT NO.: 59414

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Originai Contract Payment Suffix: 1

fix Fund Symbol Amount Earned Retainage Amount Due
01 B09-803M $481,639.00 $58,345.00 $423,294.00
i
Totals: | $481,639.00 $58,345.00 $423,294.00
Change Order Payment Suffix; 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B09-803M $0.00 £0.00 $0.00
Totals:
Grand Totai: $481,639.00 $58,345.00 $423,294.00

2’ ﬁmé: &/13/2011

Venflé By DATE

(This Sectlon for Administrative Services Office Use Only}

Vendor Code 30439600

Cost Code 3A1
Voucher No. Ol/ Kocdh Z¢

Verified By [ ((/ 20/ i




